
DAILY WORK ORDER 

Work S i tes  
Bosser t  Manufactur ing 

Wor k  Per  i i  
7 /31/87 

id i 

Contr  ac tor  s 0 .  H» Mater  i  a l  s  
Contractor  Rep.s  Paul  S t ree t  

OSCs Jack D.  Harmon 

WORK PLAMMED/AUTHORIZEDs 
1 . )Cont inue  to  c lean out  sumps 

CSumps #40,  #37,  & #36)  

WORK ACCOMPLISHED FROM 
PREVIOUS WORK ORDERs 

2 . )Cont inue  to  move MT b ins  Yes  No Cont i  nues  
f rom area  #5 to  area  #6 1 .  ) C x  )  < ) 

3.  )Laser  a rea  #16 and sumps #7 S< #55 a > C x  )  ( ) 

4.  )Consol idate  PCB and waste  o i l  o  vJ 0 )  C x  )  ( ) 

d r  i. i  m s  in to  12 K P C B o  i  1  p  o  o  1  4  0 )  C )  t C X ) 

5 =)Empty so l id  PCB drums to  area  #3 5  a > C x  )  ( 

6.)Stage  a l l  va ts  in  area  #2 £> a > C  x  )  ( 

COMMENTS s 

EQUIPMENT PLANNED./  AUTHOR I  ZEDs 
(3)  Vans  (2)  Pick—up Truck 
CI)  Decon t ra i ler  C3)  Bobcats  
CI)  Command Post  Tra i ler  
CI)  Crew Tra i ler  C3)  12K Pools  
CI)  Por table  Eye Wash CI)  Cars  
CS)  Rad i  oes  CI)  50K Pool  
CI)  Water  Treatment  System 

w/  appur tenances  
C2)  High—Pressure  Water  Laser  

w/hoses  CI)  Mini-Trackhoe 
C20)  Propane tanks  CI)  Hi-Li  f t  

CI)  Cascade System 
C4)  Por ta-Johns  CI)  855 Loader  
CI)  6—CY Dumpster  CI)  3—in 
C4)  Submers ib1e Pumpss  C3)  2- i  n  
C3)  Sa te l i tes  C2)  6«5KW Genera tors  
C 1 )  P n e u m a t i c  F o r k 1 i f t  

EQUIPMENT USED FROM 
PREVIOUS DAYs -

A l l  A u t h o r i s e d  

comments!  

427698 

PERSONNEL AUTHORIZEDs 
C1)  Response  Manager  
C2)  Laborer  
C1 )  Lab Tec hni  c  ian  C2)  
C10)  C I e a n ~ u p  T e c  h n  i  c  i  a n  C 1 )  

Loi i t j^actor  S ignatures  

*  
D a  t  e  s 

C I )  F o r e m a n  C 3 )  
C2)  Foreman C2)  
C I )  F i e l d  C l e r k  
C 4 )  CIean-up Tec hn i  c  i  an  C: 
C I )  O p e r a t o r  C 2 )  

pSC ^Signatures  




